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ESTIMATE RUN 09/10/2021

ESTIMATE SUMMARY 11:57:12

CONTID: C23280         ESTIMATE NO: 0004 PROG 2005

PCN: 23280-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY20 CHAIN STATION UPGRADES PERCENT TIME:

PROJECT NO: NHPPR500-211                  

R5 FY20 CHAIN STATION UPGRADES

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 5

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,288,452.60 PARTICIPATING $ $ 318,791.18

AWARD PROJECT AMT: 2,242,550.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,994.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.46

WORK DAYS

WORK DAYS

37.23%

1,436,476.98

318,791.18

318,791.18

309,796.46

$

$

$

$

851,975.62

0.00

851,975.62

0.00

851,975.62

-22,145.22

0.00

829,830.40

0.00

AMOUNT DUE 829,830.40 309,796.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 309,796.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN MIGUEL

SAGUACHE CHAFFEE

61.0 TIME ALLOW: 112

ORIG TIME ALLOW: 112

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/24/202108/28/2021

03/18/2021

04/07/2021

04/27/2021

05/24/2021
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PCN: 23280-BID    ESTIMATE RUN 09/10/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 1.000

2.000

202-00015  
 

9,375.003.000

6,250.00

3.000

EACH

3,125.00000

0010 Removal of Pipe 0.000

1.000

202-00033  
 

375.001.000

375.00

1.000

EACH

375.00000

0015 Removal of Delineator 2.000

2.000

202-00090  
 

50.004.000

25.00

4.000

EACH

12.50000

0020 Removal of Asphalt Mat 490.000

319.000

202-00220  
 

12,135.00809.000

4,785.00

1,132.000

SY  

15.00000

0025 Removal of Asphalt Mat (Planing) 194.500

145.000

202-00240  
 

4,243.75339.500

1,812.50

521.000

SY  

12.50000

0030 Removal of Ground Sign 2.000

1.000

202-00810  
 

166.683.000

55.56

7.000

EACH

55.56000

0035 Removal of Guardrail Type 3 88.000

155.000

202-01130  
 

4,753.08243.000

3,031.80

290.000

LF  

19.56000

0040 Removal of End Anchorage 2.000

2.000

202-01300  
 

4,000.004.000

2,000.00

4.000

EACH

1,000.00000

0045 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

3,750.00000

0050 Unclassified Excavation (Complete In Place) 1,308.000

935.000

203-00010  
 

98,131.252,243.000

40,906.25

3,063.000

CY  

43.75000

0055 Potholing 6.000

0.000

203-01597  
 

675.006.000

0.00

80.000

HOUR

112.50000
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PCN: 23280-BID    ESTIMATE RUN 09/10/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Silt Fence 366.000

771.000

208-00020  
 

5,685.001,137.000

3,855.00

2,017.000

LF  

5.00000

0065 Erosion Log (Type 3)(12 Inch) 338.000

0.000

208-00023  
 

2,535.00338.000

0.00

438.000

LF  

7.50000

0070 Aggregate Bag 0.000

250.000

208-00035  
 

2,500.00250.000

2,500.00

250.000

LF  

10.00000

0075 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0080 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

1,151.122.000

0.00

3.000

EACH

575.56000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

4,500.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

43.75000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

112.50000

0100 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

900.008.000

0.00

20.000

HOUR

112.50000

0105 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

133.33000

0110 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

210.000

LB  

3.75000
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PCN: 23280-BID    ESTIMATE RUN 09/10/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

140.000

LB  

3.75000

0120 Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.700

ACRE

3,750.00000

0125 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.700

ACRE

1,000.00000

0130 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

140.000

LB  

3.75000

0135 Wildlife Biologist 1.500

0.000

240-00000  
 

255.001.500

0.00

15.000

HOUR

170.00000

0140 Aggregate Base Course (Class 2) 651.590

1,432.240

304-02000  
 

63,098.372,083.830

43,368.23

3,615.000

TON 

30.28000

0145 Aggregate Base Course (Class 6) 909.710

461.970

304-06000  
 

48,776.941,371.680

16,427.65

2,553.000

TON 

35.56000

0150 Hot Mix Asphalt (Patching) (Asphalt) 905.110

589.450

403-00720  
 

323,826.321,494.560

127,716.13

2,164.000

TON 

216.67000

0155 Emulsified Asphalt (Slow-Setting) 106.000

47.000

411-10255  
 

1,274.49153.000

391.51

544.000

GAL 

8.33000

0160 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

35.000

SY  

10.00000

0165 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

23.000

CY  

125.00000
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PCN: 23280-BID    ESTIMATE RUN 09/10/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 30 Inch Reinforced Concrete Pipe 88.000

0.000

603-01300  
 

11,000.0088.000

0.00

88.000

LF  

125.00000

0175 36 Inch Reinforced Concrete Pipe 0.000

56.000

603-01360  
 

11,200.0056.000

11,200.00

56.000

LF  

200.00000

0180 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

937.502.000

0.00

2.000

EACH

468.75000

0185 36 Inch Reinforced Concrete End Section 0.000

2.000

603-05036  
 

1,187.502.000

1,187.50

2.000

EACH

593.75000

0190 Fence (Plastic) 280.000

0.000

607-11525  
 

1,050.00280.000

0.00

280.000

LF  

3.75000

0195 2 Inch Electrical Conduit 102.000

0.000

613-00200  
 

2,040.00102.000

0.00

1,821.000

LF  

20.00000

0200 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

149.000

LF  

114.44000

0205 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

18.000

EACH

1,357.78000

0210 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,150.00000

0215 Luminaire (LED) (4,000 Lumens) 0.000

0.000

613-13004  
 

0.000.000

0.00

54.000

EACH

1,252.22000

0220 Light Standard Steel (30 Foot) (2-Arm) 0.000

0.000

613-32302  
 

0.000.000

0.00

27.000

EACH

12,070.00000
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PCN: 23280-BID    ESTIMATE RUN 09/10/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Light Standard Foundation 10.000

-6.000

613-40010  
 

9,048.884.000

-13,573.32

27.000

EACH

2,262.22000

0230 Solar Collection System 0.000

0.000

613-50375  
 

0.000.000

0.00

10.000

EACH

4,557.78000

0235 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

444.44000

0240 Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

10.000

EACH

6,195.56000

0245 Construction Surveying 0.430

0.000

625-00000  
 

6,450.000.430

0.00

1.000

L S 

15,000.00000

0250 Mobilization 0.275

0.055

626-00000  
 

113,801.450.330

18,966.91

1.000

L S 

344,852.89000

0255 Public Information Management (Tier IV) 68.000

36.000

626-01114  
 

4,333.68104.000

1,500.12

217.000

DAY 

41.67000

0260 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

21.000

GAL 

388.89000

0265 Flagging 284.000

366.500

630-00000  
 

20,601.34650.500

11,607.06

1,500.000

HOUR

31.67000

0270 Traffic Control Inspection 4.000

0.000

630-00007  
 

1,777.764.000

0.00

10.000

DAY 

444.44000

0275 Traffic Control Management 35.000

24.000

630-00012  
 

42,610.9859.000

17,333.28

150.000

DAY 

722.22000
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PCN: 23280-BID    ESTIMATE RUN 09/10/2021

PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

433.2913.000

0.00

64.000

EACH

33.33000

0285 Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

433.2913.000

0.00

26.000

EACH

33.33000

0290 Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,000.001.500

0.00

4.000

EACH

3,333.33000

0295 Drum Channelizing Device 37.500

0.000

630-80360  
 

625.1337.500

0.00

75.000

EACH

16.67000

0300 Barrier (Temporary) 252.000

258.000

630-80370  
 

22,950.00510.000

11,610.00

1,020.000

LF  

45.00000

0305 Traffic Cone 30.000

0.000

630-80380  
 

266.7030.000

0.00

300.000

EACH

8.89000

0310 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,111.111.000

0.00

6.000

EACH

3,111.11000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

41,000.000

F A 

1.00000

0320 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: NHPPR500-211                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A On-The-Job Trainee 0.000

546.000

700-70023  
 

5,460.00546.000

5,460.00

546.000

F A 

10.00000

CAT 848,225.61318,791.182,277,202.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 1.000

0.000

620-00020  
 

3,750.001.000

0.00

3.000

EACH

3,750.00000

CAT 3,750.000.0011,250.00CURRENT AMT0400 $ $ $

$ 851,975.61318,791.18$2,288,452.60$CURRENT AMTPROJECT TOTAL


